

PJEFCC REIMAGINE

02 MAY 2025

REIMAGINING PJEFC

BRIEF VERSION • CIRCULATION DATE: 02 MAY 2025

1. What is Reimagining PJEFC?

“Reimagining PJEFC” is the umbrella project name we use to describe various initiatives we are undertaking to build a lasting heritage for the next 20-30 years.

2. Why Reimagining PJEFC?

- i. Holistic upgrade after 20+ years, to cater for target Sunday congregation of >1000 pax.
- ii. Meet evolving intergenerational & multi-congregation needs – from seniors to young families; welcome & retain visitors; increase weekday premise utilization for hangouts & activities.
- iii. Green & sustainable for long term.

3. How much will it cost?

The Phase 1 estimate is RM 3 million (Oct 2025 – Jun 2026), with total Phase 1-3 of RM 10 million (complete by 2029).

4. Timeline & Milestones

Ad-hoc upgrade/ replacement needs identified to Concourse, Visitors' Lounge, Main Sanctuary Stage, AV system, etc	2022 - 2023
Proposal by Pastor Joshua Tong & Deacon Loh Ken Ming to the Board to look more holistically at PJEFC's needs instead of doing piecemeal projects.	Jan 2024
1. Pre-planning, small group discussions, Consultancy	Jan 2024 - ongoing
2. Board gives Deacon Ken Ming mandate to lead Reimagining PJEFC project, with Diaconate as the working committee	June 2024
3. CG & Ministry leaders workshop to solicit needs & suggestions	21 July 2024
4. PJEFC Board Retreat Discussion & approval	6 Sept 2024
5. Congregational Meeting briefing	3 Nov 2024
6. FAQ's & AGM presentation to wider congregation	16 March 2025
7. Congregational briefing	27 April 2025
8. Prayer & Pledging campaign	27 April - 29 June 2025
9. Finalization of Design & Plans	30 June 2025
10. Submission to various authorities for approvals	July - Sept 2025
11. Phase 1 construction period depending on approvals and key church events and activities	Oct 2025 - June 2026

5. How can I contribute?

*Proverbs 16:3, 9 Commit your work to the Lord, and your plans will be established.
The heart of man plans his way, but the Lord establishes his steps.*

Psalms 127:1 Unless the Lord builds the house, those who build it labor in vain.

a. Pray

Prayer undergirds anything we do of lasting significance. Pray for:

- Revival in PJEFC - a hunger for God & desire for holiness
- Wisdom & creativity for the subcommittee, architects, ID designer
- God's favour upon submission of our plans to various authorities
- Personal conviction - how much to pledge above & beyond regular tithes

b. Give

Regular tithes and offerings will not be directed into Reimagining PJEFC as it will be used to continue existing kingdom work, giving commitments & operating expenses. The funds for Reimagining PJEFC will be a separate initiative.

- We will commence renovation only upon securing RM 2million (2/3rds of the required RM 3million for Phase 1)
- From 27th April – 29th June 2025 you can make a Pledge for Giving.
This campaign will close after Disciple-Making Conference.

Please complete the online Pledge Form or, collect hardcopy forms from i-counter & submit personally to Treasurer Yong Foo Wei. Foo Wei can be contacted at 012 3151789

6. Progress Updates

Throughout May & June

- Periodic Meet the Leaders (MTL) forum
- Announcement & updates on the project and pledging status.

7. Contact Persons

Who can I contact if I want to know more?

Overall project leader	Deacon Loh Ken Ming	lowcanmink@gmail.com	017 230 3608
PJEFC Chairman	Elder Tham Kong Weng	kongweng.tham@gmail.com	012 218 1813
PJEFC Treasurer	Deacon Yong Foo Wei	yongfoowei@yahoo.com	012 315 1789
Senior Pastor	Rev. Alexa Ho	alexa.ho@pjeffc.org	012 372 1264

PLEDGE FORM. SCAN OR CLICK THIS QR

